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Response to Comments on the
Draft Amended Site Management Plan for FY 2016

NSY Portsmouth, Kittery, ME
August 7, 2015

The following are responses to comments on the Draft Fiscal Year 2016 Amended Site Management

Plan received from the Maine Department of Environmental on July 14, 2015.

Specific Comments

1. Attachment B, Schedule for OU2.  The schedule has a date of 8/14/15 for receiving
regulator comments on the Draft Long Term Management Plan for OU2.  According to
recent correspondence regulator comments are due by July 29. Please correct the schedule.

The OU2 schedule will be revised for the Long Term Management Plan to

reflect the actual submittal date of the draft document and receipt of regulatory

comments.

2. Attachment B, Schedule for OU7.  The Navy has scheduled approximately 18 months for

preparation of the Final LTM Plan for OU7.  Please explain why so much time is required to

complete this, especially considering MEDEP had no comments on the draft LTM plan.

The final OU7 Long-Term Management Plan will be submitted after the

Remedial Action construction activities are complete and the Construction Completion

Report is finalized.  This sequence is to similar to recent activities conducted at OU2.  No

changes are proposed to the schedule for the OU7 Long-Term Management Plan for the

FY16 Amended Site Management Plan.


